

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Revenue (DM) Department - National Cyclone Risk Mitigation Project (NCRMP) – Phase-II – Orders issued in G.O.Rt.No.171, Revenue (DM.III) Department, dated 09.08.2012 - Amendment to the GO - Issued.

=====

REVENUE (DISASTER MANAGEMENT.V.SPIU) DEPARTMENT

G.O.Rt. No. 3

Dated: 08.01.2014.
Read the following:-

1. From Chief Engineer PR NCRMP Lr.No.AEE/DEE-V/NCRMP/Phase-II/AS/PKM/2012
2. From the Special Chief Secretary to Govt.Dept., of EFS & T Letter No.8346/CZMA/2011, Dated 29.06.2012.
3. GO. Rt. No. 171 (Revenue DM III) Department, Dated 09.08.2012.
4. GO. Rt. No. 192 (Revenue DM III) Department, Dated 13.09.2012
5. GO. Rt. No. 196 (Revenue DM III) Department, Dated 20.09.2012
6. GO. Rt. No. 223 (Revenue DM III) Department, Dated 06.11.2012.
7. GO. Rt. No. 246 (Revenue DM III) Department, Dated 01.12.2012.
9. GO. Rt. No. 49 (Revenue DM III) Department, Dated 02.03.2013.
10. Govt. Memo No.00483/DM.III/DEE2/2013, Revenue (DM.III) Dept., Dated 02.03.2013.
11. GO. Rt. No. 105 (Revenue DM) Department, Dated 30.03.2013.
12. GO. Rt. No. 207 (Revenue DM) Department, Dated 17.07.2013.
13. GO. Rt. No.301 (Revenue DM.V.SPIU) Department, Dated 04.12.2013.
14. Lr.No.AEE/DEE/NCRMP/Prakasam/RAS/RHB/Tangutur/021/2013, Dated 03.12.2013 of CE PR NCRMP Hyd.

ORDER:-

Orders have been issued in the G.O.3rd read with 4th to 13th above, according administrative sanction for construction of Multi Purpose Cyclone Shelter (MPCS), Roads to Habitation (RHB) and Roads to Cyclone Shelters (RCS) in 9 Coastal Districts of Andhra Pradesh.

2. In his letter 14th read above, Chief Engineer, PR, NCRMP has submitted for Re-Revised Administrative Sanction proposal for the following package/work as the deviations are inevitable during the execution of work and are essential to protect the road.

PTO

District	Name of the package	Name of work	Revised Administrative Sanction Amount (Rs.in lakhs)	Re-Revised Administrative Sanction Amount (Rs.in lakhs)
2	3	4	5	6
Prakasam	NCRMP/BW/AP/RH B/PRED/08/Tanguturu/021	"Road from Tangutur to Tallapal via Velagapudi"	143.00	190.00

3. In continuation to the orders issued in references 3rd read with 4th to 13th above, Government after careful examination of the entire matter, hereby accord Re-Revised Administrative Sanction for the above package/work as below:-

District	Name of the package	Name of work	Revised Administrative Sanction Amount (Rs.in lakhs)	Re-Revised Administrative Sanction Amount (Rs.in lakhs)
2	3	4	5	6
Prakasam	NCRMP/BW/AP/RH B/PRED/08/Tanguturu/021	"Road from Tangutur to Tallapal via Velagapudi"	143.00	173.50

4. The Chief Engineer, PR, NCRMP, Hyderabad shall take necessary further action in the matter accordingly.

5. This order issues with the concurrence of Finance (Exp. Rev.) Department vide their U.O.No.1190-PFS (FP)/219/82/Exp.Rev/10, dated 15-06-2010.

6. A copy of this order is available on internet and can be accessed at the address:- www.ap.gov.in/goir

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

C.PARTHASARATHI

COMMISSIONER FOR DISASTER MANAGEMENT &
EX.OFFICIO SECRETARY TO GOVERNMENT

To
Chief Engineer, Panchayat Raj, NCRMP, Hyderabad.
Accountant General, Andhra Pradesh, Hyderabad
Director of Works Accounts, M.J.Road, Manoranjan Complex, Hyderabad.

Copy to:-

Engineer-in-Chief, PR, Hyderabad.
O.S.D. to Minister (Panchayat Raj)

O.S.D. to Minister (Revenue)
P.S. to Vice – Chairman, NDMA, New Delhi
P.S. to Hon'ble Minister of Prakasam District.
P.S. to Chief Secretary to Government.
P.S. to Principal Secretary to Panchayati Raj & Rural Development Department,
A.P. Secretariat, Hyderabad.
P.S. to Principal Secretary Finance Department, AP Secretariat, Hyderabad.
P.S. to Commissioner for Disaster Management & Ex.Officio Secretary to
Government, Revenue (D.M) Department, A.P. Secretariat, Hyderabad.
Member NDMA, New Delhi
Joint Secretary, Disaster Management, MHA, New Delhi
Joint Secretary, Mitigation, NDMA, New Delhi
Project Director, NCRMP, NDMA, New Delhi
Task Team Leader (TTL), World Bank, New Delhi
Procurement Specialist, World Bank, New Delhi
District Collector of Prakasam.
Project Manager, Third Party Quality Auditor (TPQA)
SC/SF.

//FORWARDED BY ORDER//

SECTION OFFICER